
Georgia Date:

User: wdunwood Department of Transportation Page 1 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/03/2017

Contract Location: Time Allowed:

I-75/SR 401 IN CLAYTON AND HENRY COUNTIES. (

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/02/2016

00/00/0000

00/00/0000

1697 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 92.93

1577 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,319,657.39

$2,325,088.56

$927,221.17

78.53%

Counties:

Clayton Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004421      $4,319,657.39 $2,325,088.56 $927,221.17 78.53% $19,160.06

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: wdunwood Department of Transportation Page 2 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/03/2017

Project Number: M004421      I-75/SR 401 - SIGNING UPGRADES

 

M004421                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,713,948.97 $2,698,620.92 $15,328.05

Non-Participating $678,487.25 $674,655.24 $3,832.01

Total Earnings $3,392,436.22 $3,373,276.16 $19,160.06

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,392,436.22 $3,373,276.16 $19,160.06

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,392,436.22 $3,373,276.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $19,160.06

$0.00$0.00



Georgia Date:

User: wdunwood Department of Transportation Page 3 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/03/2017

Project Number M004421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 163-0232     TEMPORARY GRASSING AC  1.000 .000

 2870.000 .800

 

 

.800 $2,296.00 $2,296.00

0025 163-0240     MULCH TN  1.000 .000

 763.000 .730

 

 

.730 $556.99 $556.99

0059 610-6520     REM HIGHWAY SIGN, SPCL ROADSIDE EA  2.000 .000

 451.000 1.000

 

 

1.000 $451.00 $451.00

0210 621-3150     CONCRETE BARRIER, TYPE 26 LF  100.000 317.750

 310.000 .000

 

 

317.750 $.00 $98,502.50

0220 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  11,849.000 14,169.000

 19.650 .000

 

 

14,169.000 $.00 $278,420.85

0223 636-3000     GALV STEEL STR SHAPE POST LB  1,759.000 2,340.220

 3.950 .000

 

 

2,340.220 $.00 $9,243.87

0335 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 3.000

 729.000 .000

 

 

3.000 $.00 $2,187.00

0340 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 13.000

 2140.000 .000

 

 

13.000 $.00 $27,820.00

0460 649-0027     CONCRETE GLARE SCREEN, 27 INCH LF  250.000 344.800

 79.000 .000

 

 

344.800 $.00 $27,239.20



Georgia Date:

User: wdunwood Department of Transportation Page 4 of 4

Pay Period: 10/01/2017

to 10/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0011

11/03/2017

Project Number M004421      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0465 610-0716     REM CONC MEDIAN BARRIER LF  500.000 718.660

 199.000 .000

 

 

718.660 $.00 $143,013.34

9000 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  .000 .000

 10.700 87.600

PLAIN CONC DITCH PAVING, 4 IN

                                                            

87.600 $937.32 $937.32

9010 004-0022     EXTRA WORK - LS  .000 .000

 7218.750 1.000

Extra Work - Resurveying Structures

                                                            

1.000 $7,218.75 $7,218.75

9060 610-6510     REM HWY SIGN, OVHD EA  .000 33.000

 700.000 11.000

SA #1

SA #1

44.000 $7,700.00 $30,800.00

9180 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  .000 955.750

 55.000 .000

Traffic Control - Workzone Law Enforcement

                                                            

955.750 $.00 $52,566.25

Category Amount: $19,160.06 $681,253.07

Project Total Amount: $19,160.06 $3,392,436.22


